Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
AAC Deactivation
1AC0804100 | Set 4 CSV Eng/Design/install Rm 1111 Decon 230|  26JULO0 273UL01 =
1AC0804200 | Set 4 CSV Eng/Design/install Mod 8 Stat 230|  26JUL00 27JUL01
1AQ31STO04 | Set 4 B371 Sub-Basement - Deactivation 606| 19FEBO1 140CT03 I
1AC0804500 | Set 4 CSV Size Reduce Pallets/Decon to SCO 263|  30JUL01 23SEP02 I
1AQ31STO10 | Set 10 B371 Process/PUSPS - Deactivation 161| 0BSEP02 20MAY03 I
1AQ31CWTS3 | B371/4 Caustic Waste Treatment Ops FY03 64| 31MAR03 09JUL03 L
1AQ31DR012  |B371 Set 4 Drain CWTS Tanks and Lines 61 10JUL03 140CT03 L
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNOO 14:25
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